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be sampled, and hazcated. Once hazcating has been completed, disposal
will be coordinated. Prepare sampling and bulking plans; prepare
cost/benefit analysis for on-site treatment of liquid waste streams.

5. Key Issues:
Removal of cyanide compounds, heating warehouse area to prevent damage
to water pipes, PRP search activities.

IV. COST INFORMATION
Current Ceiling Current Action Current Amount

Cost Remaining

ERCS

Contractor  $500,000 - $87,475.95 $412,524.05

START  $40,000 $4,277 $35,723

USCG $130,000 - -

EPA $65,000 - -

The above accounting of expenditures is an estimate based on fiqures known to the
OSC at the time this report was written. The cost acconting provided in this report
does not necessarily represent an exact monetary fiqure which the government may

include in any claim for recovery.
Date:_ {1/ 3v/7F Paul L. Kahn, @M
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